



Project Title: Troupville River Camp

Project Sponsor: WWALS Watershed Coalition, Inc.



Withlacoochee and Little River Water Trail



River Camp Campsites



Trails



Interpretative Stations

Forge Partnerships

Secure Funding

Acquire Land

Site & Facility Planning

Permitting & Contracting

Construction

Ribbon Cutting

Complete by

<input checked="" type="checkbox"/>	2018-2019	Partners identified; WWALS & KLVB sponsor community clean-ups with Boy Scouts, Girl Scouts, and others; landowner hosts site visits; VLPRA & local governments briefed; 300 Paddle Georgia paddlers visited in canoes, kayaks, and paddle boards, greeted by the Lowndes County Chairman, a representative of the Valdosta Mayor, the head of the Historical Museum, and a Planning Commissioner; local publicity on radio, TV, and newspapers
<input checked="" type="checkbox"/>	Summer - Fall 2019	Project elements refined; ASA Engineering is preparing Conceptual Plan pro bono; Florida examples studied; potential roles & responsibilities explored; Funding Proposal prepared
<input type="checkbox"/>	Fall 2019 - Summer 2020	Secure Funding from Georgia Outdoor Stewardship Program, with match from City of Valdosta, Lowndes County, or possibly other sources, plus in-kind water quality monitoring, pro bono services, etc.
<input type="checkbox"/>	Fall 2020	Acquire Land from willing landowner
<input type="checkbox"/>	Summer - Fall 2020	Prepare Site & Facility Plans in conjunction with Advisory Committee, local & regional agencies
<input type="checkbox"/>	Fall 2020 - Winter 2021	Final Plans approved by VLPRA and WWALS boards
<input type="checkbox"/>	Winter 2021	Secure Permits from appropriate agencies
<input type="checkbox"/>	Spring 2021	Bid proposals solicited & evaluated; Contractor selected
<input type="checkbox"/>	Spring 2021 - Winter 2022	Construction managed by VLPRA or other agency
<input type="checkbox"/>	1 st Quarter 2022	Ribbon Cutting & River Camp "launch" early Spring 2022