

Table 12. Implementation Schedule

Activity	Date										
	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	
Structural BMP Implementation											
Project 28 Joree Millpond	█										
Project 1 South Georgia Medical Center	█	█									
Project 2/3 McKey Park	█	█	█	█							
Project 13 Taylor Cowart Park	█	█	█	█	█						
Projects 15 and 18	█	█	█	█	█						
Projects 4-12, 14, 16-27							approximately 5 BMPs every five years				
Non-structural BMP Implementation											
Pet Waste Program	on-going										
Backyard Rain Garden					█	█	█	█	█	█	
Rainwater Harvesting			█	█	█	█	█	█	█	█	
Sediment and Erosion Control Monitoring	on-going										
Connect to Public Sewer System	█	█	█	█	█	█	█				
Channel Stabilization and Restoration		█	█	█	█	█	█				
Monitoring											
4 geometric means for delisting purposes	█	█									
Additional 4 geometric means			Additional monitoring as necessary until stream is delisted								

*Schedule dependent on funding and public support