

**SABAL TRAIL TRANSMISSION, LLC  
 SABAL TRAIL PROJECT – PHASE II  
 DOCKET NO. CP15-17-000  
 MONTHLY CONSTRUCTION STATUS REPORT**



Month Ending: February 29, 2020

Report #12:

**TASK SUMMARY**  
 For the Period of February 1, 2020 through February 29, 2020

**LANDOWNER CONTACT/ISSUES**

- None.

**NONCOMPLIANCE ISSUES**

- There were no problem areas and/or non-compliances reported during this reporting period.

**PROBLEMS ENCOUNTERED AND NONCOMPLIANCE OBSERVED**

- None.

**LANDOWNER/ RESIDENT COMPLAINTS AND RESOLUTIONS**

Landowner/Resident Complaints and Resolutions							
MP	Tract	Date	Landowner/ Caller Name	Call Taken By	Landowner/Caller Issue	Resolution	Resolution Date
<i>Albany Compressor Station</i>							
<i>Dunnellon Compressor Station</i>							
<b>Notes:</b>							

**OUTSIDE AGENCY INSPECTION/CORRESPONDENCE**

- None.

**OTHER ISSUES**

- None.