

Priority/ Action Item	Description of Mitigation Projects or Initiatives	Hazards Mitigated	Funding Source	Jurisdiction (Location)	Responsible Workgroup to Implement the Project	Estimated Costs	Status		Time frame for Completion	Comments
							Pending	Current		
3	Maintain a historical record of natural disasters and disaster-related news events to assist in documenting natural hazards. Maintain a geographic information system based on inventory of repetitive loss structures.	All Hazards including (flooding, sinkholes, hurricanes/tropical storms, tornado, thunderstorms, wind, lightning, hailstorms, riverine and stream erosion, drought and heat wave, wildfires, winter storms, and freezing temperatures).	Bradford County / possible HMGP	All jurisdictions in Bradford County	Bradford County Emergency Management Department, Executive Workgroup, Private Mitigation Projects Workgroup	No cost - in house project		x	on-going	Update Aug 26 2021: Project moved from Priority #7 to Priority #3
4	Request the Suwannee River Water Management District (SRWMD) to prepare and conduct a risk analysis of flood prone areas throughout the County.	Flooding	HMGP	All jurisdictions in Bradford County	Bradford County Emergency Management Department, Executive Workgroup, Hazard Identification and Vulnerability Assessment Workgroup	\$20,000	X		Within a five-year timeframe	This project in progress, however the watershed project is holding up other potential projects. Update Dec. 2017: Needs local action or USACE assistance. Emergency Management and County Manager's Office to submit letters regarding interest in funding this project. Update Aug 26 2021: Director Witt to get update on status.
5	Continue local government comprehensive plan policies which support compliance with water conservation programs and emergency water conservation efforts established by the SRWMD.	Drought and Heat Wave	HMGP	All jurisdictions in Bradford County	Bradford County Emergency Management Department, Executive Workgroup, SRWMD	\$2,500		x	ongoing	Update Aug 26, 2021: Project moved from Priority #8 to Priority #5