

Priority/ Action Item	Description of Mitigation Projects or Initiatives	Hazards Mitigated	Funding Source	Jurisdiction (Location)	Responsible Workgroup to Implement the Project	Estimated Costs	Status		Time frame for Completion	Comments
							Pending	Current		
6	Recruit and train additional EOC Damage Assessment Team members.	All Hazards including (flooding, sinkholes, hurricanes/tropical storms, tornado, thunderstorms, wind, lightning, hailstorms, riverine and stream erosion, drought and heat wave, wildfires, winter storms, and freezing temperatures).	Bradford County	Bradford County, City of Starke	Bradford County Emergency Management Department, Executive Workgroup	No cost - in house project		X	ongoing	Additional training is needed. Id priority to MYTEP. Two are trained to date. <b>Update Dec 2017:</b> Randy Andrews spearheaded training Oct 2017. Will continue with additional training and EM looking into supplying teams with tablet/laptop and identification when in the field. <b>Update Aug 26 2021:</b> Per Regina James, all current DAT members have completed training. Per Committee project should continue to remain on list.
7	Build a new Emergency Operations Center. Enhance the capabilities in the County EOC and the primary alternate facility incorporating new technologies and the necessary equipment.	All Hazards including (flooding, sinkholes, hurricanes/tropical storms, tornado, thunderstorms, wind, lightning, hailstorms, riverine and stream erosion, drought and heat wave, wildfires, winter storms, and freezing temperatures).	Construction Grants for Infrastructure	All Jurisdictions in Bradford County	Bradford County Emergency Management Department, Executive Workgroup, Public Mitigation Projects Workgroup	\$2,800,000	X		Within a five-year timeframe	Still looking to receive federal assistance in construction. <b>Update Dec. 2017:</b> possible funding for engineering and design pending. <b>Update Dec 2019:</b> project moved down in priority to focus on fire prevention issues. <b>Update Aug 26, 2021:</b> Project moved from Priority #3 to Priority #7 ... project currently on hold to be revisited at a later date.
8	Establish an LMS Project List Working Group	All Hazards	Bradford County, if needed.	All jurisdictions in Bradford County	LMS Workgroup	\$0		X	ongoing	Added 10/07/2021