

2019 Triennial Review Timeline

- February 2, 2021: Designated Use Meeting
- February 17, 2021: Public meeting
- March/April 2021: Additional public meetings and stakeholder meetings
- Mid-August 2021: Final public meeting
- Late-August 2021: Final package due to Board
- September: propose package to Board at September Board Meeting
- September (after Board Meeting): 45 day public notice for public hearing
- Mid-November: Public Hearing
- December: Board Adoption

